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CONFIDENTIAL 

2.1 ABSTRACf 

October, 1994 marked the fifty-eighth month of full scale earthmoving activities. 
Truck and Scraper effort is focused on backfilling the remaining portion of the far 
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks 
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust 
control is continuing. L.C.C. has selected Anderson Reclamation and Construction 
Co. as the reseeding contractor. Reseeding will continue until finished or until bad 
weather stops them. LCC is putting full effort into the completion of the project. 
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2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performeq and show progress as of the October 29, 1994 field survey. 
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\JT \Joste DuMp - Tres HerMoroos 

CS ContaMinated Soli 

SS Surface Structure 

UG Underground Mine Related Structure 

SB Sea Borrow Areo 

S\J Surface Vater 

DN Disturbed BIJt Not ContaMinated 

UA Unclis turbed Aren 

------ Area Boundary 

--"Rivers 

PROGRESS EXPLANATION 
@ IOY.-50% CoMpletrd 

@ 50%-90% Cor~pleted 
@ Greoter Thor. '30% CoMpleted 

Scale• I' = 1000' 
500' 1000' 

,;! I 

PUEBLO OF LAGUNA 
Jockpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DIJG. I P$-3 
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DESCRIPTION 

CONTRACT II 

E XPL ANA T ION 
NP North Po.gua te Areo.-North of Rio Po.gua te 

\Jest oF Rio Moquino 

SP South Po. guo. te Areo -South of' Rio Poguo te 

HIJ Highwo.ll 

PS Protore Stockpile 

DP Open Pit 

I.'S \Jo.ste DuMp Sho.le 

wo \Jo.ste DuMp - Ore Assoc~ted 

\JM \Jo.ste DuMp - Mixed 

\JT \Jo.ste Dlmp - T res HerMonos 

CS ContaMinated Soli 

UG Underground Mine Relo.tecl Structure 

SB Soil Borrow Area 

S\J Surface Vater 

DN Disturbed But Not ContOMino ted 

UA Undisturbed Area. 

------ Areo Boundary 

-·- "Rivers 

PROGRESS EXPLANATION 
@ IOi.-507. CoMpleted 

@ 50%-90% CoMpleted 

® Greater Thon 90% CoMpleted 

Scale: t• = 1000' 
SOO' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE ARfA 

DIJii. 1 TS-3 

POL-EPA01-0011316 
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JP-05 

REVISID DATE: DESCRIPTION 

CONTRACT II 

NP 

SP 

H\1 

PS 

EXPLANATION 
North Paguate Area-North of Rio Paguate 
'West of Rio Moquino 

South Po. guo te Area-South of Rio Po guo te 

Highwo.\1 

Protore Stockpae 

llP Open Pit 

I.'S 'Wo.ste DuMp - Sho.le 

1.'0 \o/o.ste DuMp Or·e Associo.ted 

lo'M 'Wo.ste DuMp - M~ed 

lo'T \o/o.ste DuMp - Tres HerManos 

CS Conto.Mino tt:?d Soli 

SS Surface Structure 

UG Underground Mine Related Structure 

SB Soil Borrow Areo 

S'J Surface 'Water 

DN Disturbed BtJt Not Contal'lino ted 

UA Undisturbed Area 

--·--- Area Boundary 

-.-"'Rivers 

,-f -- ~· ~--,--1 NORTH I 

PAGUATE"'\ " __ ~ ! 
_J~ ~ JACKPILE I 
~ --~ I 

: SOUTH PAGUATE~-- _____ _j 
~-··· .J SHEET INDEX 

1_ __ j ~ 

i 
Sr:o.IP.: t• = 1000' 

500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

RESEEDING OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE AREA 

DIJG. I RS-3 
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I 
I 
I 
I 
I 
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CONFIDENTIAL 

2.4 MILESTONES 

0 The Laguna Construction Company had a productive effort 
during the month of October due to several factors: The 
Weather; two days were lost due to rain and muddy conditions in 
the pit bottoms and on haul roads, Holidays; None were observed 
during the month of October. 

0 Trucks, scrapers and dozers continue the backfilling 
of JP-OP-41; The effort should continue to the end of 
the project; 

0 All effort continues on backfilling JP-OP-41; 

0 Tom R. Mann took Aerial photo, October 28-31, 1994 

POL-EPA01-0011319 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Develop first Monitoring Year Plan & Budget; 

2) Submit detailed Project Management closure schedule; 

3) Develop 6th year operating plan. 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Approval of work package closeouts; 

2) Work with Reclamation Tech on Jackpile closure; 

3) Work with Reclamation Tech on 6th Year Operating plan; 

3.3 SUBCONTRACT ACTION ITEMS: 

1) Tom R. Mann Aerial photos taken 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete earthwork as soon as possible; 

2) Reseeding contractor; Anderson Reclamation & Construction Co. 

3) Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 
work completion; 

4) Submit updated project scheduled close date and billing cycle; 

POL-EPA01-0011320 
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CONFIDENTIAL 

4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-0011321 



--------~------~---
October, 1994 Four Week Look Ahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 3-Nov-94 9:00am Schedule File : C:\TL3\0CT94LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-D11 
2E3J08A-backfill 
2E3J06-soil 
2E1J11-backfill 

Detail Task 
··- (Started) 

(Slack) 

94 
Oct 

Resources Status 3 11 17 

c 

===== Summary Task M Milestone ===== (Started) >>> Conflict 

24 31 

===-- (Slack) .. -Resource delay 

Nov 
7 14 

Scale: 1 day per character -------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-0011322 
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CONFIDENTIAL 

4.2 PROJECT SCHEDULE 

Scrapers and trucks will perform soil cover and backfilling concurrently; 
conservation of available water for dust control continues. No slopes require dozing 
so dozers will assist in spreading soil coverJ terraces and pit backfill. January, 1995 
should see the end of heavy earthwork. The fall seeding program is continuing. 

POL-EPA01-0011323 
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CONFIDENTIAL 

5.1 TRACKING SUMMARY 

Volume surveys and billing summaries are current through the October 29, 1994 
survey date. 

POL-EPA01-0011324 



- - - - - - - - - - - - - - - - - -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 

MGMT CA SUMMARY 
1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 
2E4 
2E5 

2E6 

2E 
2S1 

2S2 

283 

2S4 

285 

25 
2R1 
2R2 

2R 
2T&2CS 

2 

1 

2 

WORK PACKAG~ DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 
CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURESCA TOTAL 

STRUCTURES TASK TOTAl:. 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 
" ,.::.· ...... '. >',',.,.::::::· ·::. . ' .. ···. .·.;. .. -.-: .::-:. .. ' 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL. COST PTD PTDACTUAL PTPACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COS"t ~STIMATE 

$842,550.00 $649,288.95 $0.00 $649,288.95 $168,013.05 
$1,042,857.76 $1,042,857.76 $0.00 $1,042,857.76 $0.00 
$1,885.407.76 $1,692,146.71 $0.00 $1,692,146.71 $168,013.05 
$1,327,140.10 $935,406.70 $0.00 $935,406.70 $391,733.40 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
$4,327,159.00 $1,549,523.13 $0.00 $1,549,523.13 $2,782,733.40 
$6,212,566.76 $3,241,669.84 $0.00 $3,241,669.84 $2,950,746.45 

$810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 
$910,100.00 $795,974.20 $0.00 $795,974.20 $84,425.80 

$1,720.400.00 $1,57 4,957.54 $0.00 ' $1,574,957.54 $116,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$880,558.00 $575,500.59 $12,121.58 $563,379.01 $318,850.12 
$541,028.00 $454,014.24 $3,635.60 $450,378.64 $0.00 

$1,866,203.00 $1,469,591.40 $15,807.70 $1,453,783.70 $318,850.12 
$16,544,636.89 $12,988,622.59 $2,427,402.50 $10,561,220.09 $3,556,014.30 

$9,491,898.07 $6,707,157.43 $1,184,298.82 $5,522,858.61 $2,784,740.64 
$13,700,497.91 $11,615,543.23 $2,186,955.77 $9,428,587.46 $2,084,954.68 

$534,642.82 $491 ,304.37 $79,733.59 $411,570.78 $43,338.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 

$40,565,420.69 $32,023,566.52 $5,880,105.73 $26,143,460.79 $8,761,773.17 
$86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 
$1 ,078,886.00 $806,539.44 $108,668.00 $697,871.44 $272,346.56 
$2,100,261.00 $795,610.45 $1,079.25 $794,531.20 $1,304,650.55 

$72,149.00 $0.00 $0.00 $0.00 $72,149.00 
$2,172,410,00 $795,610.45 $1,079.25 $794,531.20 $1 ,376,799,55 
$1,929,080.20 $1 ,064,594.02 $174,578.06 $890,015.96 $864,486.18 

$49,332,399.89 $37,734,859.37 $6,180,238.74 $31,554,620.63 $11,710,698.44 
.... ,•, . -~. .l.;' ... ;_~ . ' .·' : ;-::::'· ·':·::.·:;.'::.' ..... ·_ ·:;:!-:-:: •'•' 

'• ··.· " .... .. · " : ··: .. ::-:·.·;: 
"• .-.···.: .... .:· . ..-.· .•'• .. .,.; 

$6,212,566.76 $3,241,669.84 N/A $3,241,669.84 $2,950,746.45 
$49,332,399.89 $37,734,859.37 $6,180,238.74 $31,554,620.63 $11,710,698.44 

$55,544,966.65 $40,976,529.21 $6.180,238.74 $34,796,290.47 $14,661,444.89 

OCTOBER. 1994 

%OF REPORTED ESTIMATED 
I:STIMATfi % VARIANCE 

SPI:NT COMPLE'r~ At COMPLETION 

77% 94% $150,403.22 

100Q,i, 1000.-f $0.00 
90% 980.-t $150,403.22 
70% 860.-t $233,552.93 

103% 1030.-t $0.00 
15% 140.-t ($109,000.00) 
360Al 370.-t $124,552.93 
52% 550.-t $274,956.15 

960.-f 10~ $32,017.06 
870~ 90% $30,122.00 
92C>,t 100% $62.139,06 
99% 99% $0.00 
65°.-t 680.-t $56,095.72 
840.-t 72% ($81,628.12) 

791\t 770-fJ ($25,532.41) 
790.-t 86°.-t $4,296,074.89 
710.-t 990.-t $2,083,657.65 
850~ 870~ $2,861,526.02 
92% 810~ $25,926.11 
200AJ 1000Jt $204,616.91 

73% 100% $59,832.24 

79°Al 84% $9,531,633.81 
250.-IJ 57% $49,302.49 

69% 90% $258,580.93 
940AJ 82% ($17,994.22) 
00~ 1000AJ $0.00 

1000Jt 870AJ ($24,322.78) 
750.-t 860AJ $265,566.41 

38°A 490~ $464,659.19 
0% 100% $72,149.00 

37% 100% $536,80S.19 
550AJ 410.-t ($224,782.66) 

76% 810.-t $10,145,832.40 

·::·:_ .. :: .::.:'-:• .. ...... :::··_:.:::. ··,::·:. . ' :.' .. :·-:.:,;' :.: .. 

52_% 55% $274,956.15 
760~ 81% $10,145,832.40 

740,-t 77°/o $10,420,788.56 

POL-EPA01-0011325 
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JACKPILE 

PY92,PY93, & PY94 

PY90 &91 

PROJECT TO DATE: SUMMARY 1 

INTERIM 
MOBILIZATION 

WBSIONO. 

MGMT CA SUMMAR'I 
1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 

2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 
2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 
2S 

2R1 

2R2 

2R 
2T/S 

2 

1 
2 

WORK F>ACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAl 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UPCOSTSCA TOTAL 

lCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 
UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASKTOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRANO TOTAL 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
F>Y90 F>Y91 PY92 

$85,607.08 $134,955.86 $130,009.83 

$0.00 $1,042,850.24 $8.70 
$85,607.08 $1,177,806.10 $130,018.53 

$444,897.02 $302,825.07 $84,280.90 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.45 $302,825.07 $493,280.90 
$735,620.53 $1,480,631.17 $623,299.43 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $111,626.00 

$1,193,790.60 $119,306.00 $105,881.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $117,163.78 
$135,461.50 $54,635.05 $107,613.20 

$691,697.50 $200,048.96 $224,776.98 
$3,104,841.61 $1,757,541.35 $4,096,662.15 

$1.436,751.40 $1,764.477.85 $961,644.89 

$194.07 $3.432,344.30 $1,576,260.27 
$117,322.06 $240,979.58 $70,170.86 

$58,321.27 $1,005.96 $0.00 
$0.00 $0.00 $0.00 

$4,717,430.41 $7,196,349.04 $6,704,738.17 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $18,891.40 

$137,009.33 $22,829.59 $2,746.24 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $49,139.29 

$610,082.59 $109,235.93 $72,901,08 

$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $601,945.39 

$7,244,305.10 $7,884,650.63 $7,862,551.79 

$735,620.53 $1,480,631.17 $623,299.43 
$7,244,305.10 $7,884,650.63 $7,862,551.79 

$7,979,925.63 $9,365,281.80 $8,485,851.22 

- - - - - - -
OCTOBER 1994 

TOTAL PTD 
AcTUAL COST ACTUAL COST ACTUAL COST TOTALCO$T 

PY93 PY94 PY90-94 ESTIMATE 

$140,262.97 $158,453.21 $649,288.95 $904,998.00 
$84.00 $0.00 $1,042,942.94 $1,006,614.00 

$140,346.97 $158,453.21 $1,692,231.89 $1,911,612.00 
$58,183.28 $45,135.25 $935,321.52 $1,205,821.10 

$0.00 $0.00 $205,116.43 $200,018.90 
$0.00 $0.00 $409,000.00 $2,500,000.00 

$58,183.28 $45,135.25 $1,549,437.95 $3,905,840.00 
$198,530.25 $203,588.46 $3,241,669.84 $5,817,452.00 

($26,272.98) $0.00 $778,983.34 $810,300.00 
$112,252.00 $70,000.00 $795,974.20 $886,100.00 
$85,979.02 $70,000.00 $1,574,957.54 $1,696,400.00 

$0.00 $0.00 $440,076.57 $461,363.00 
$98,642.87 $98,120.59 $575,500.58 $551,873.00 

$101,985.39 $54,319.10 $454,014.24 $486,228.00 
$200,628.26 $152,439.69 $1,469,591.39 $1,499,464.00 

$2,514,985.45 $1,514,592.04 $12,988,622.60 $13,718,836.00 
$1,087,547.16 $1,409.410.06 $6,659,831.36 $7,564,988.00 
$3,395,488.18 $3,21 1,256.41 $11,615,543.23 $11,745,735.00 

$62,831.87 $0.00 $491,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $33,890.87 $161,611.67 $0.00 
$7,188,673.46 $6,169,149.38 $31,976,240.46 $33,749,928.00 

$6,514.87 $731.33 $21,999.51 $128,147.00 
$0.00 $0.00 $427,253.67 $416,990.00 

$2,038.36 $0.00 $164,623.52 $175,829.00 
$0.00 $0.00 $0.00 $0.00 

$1,534.68 $3,500.60 $192,662.74 $278,783.00 
$10,087,91 $4,231.93 $806,539.44 $999,749,00 

$282,541.05 $69,746.45 $795,610.45 $1,738,609.00 
$0.00 $0.00 $0.00 $0.00 

$282,541.05 $69,746.45 $795,61 0.45 $1.738,609.00 
$87,307.46 $48,927.27 $738,180.12 $1,929,080.20 

$7,855,117.16 $6,840,908.62 $37,687,533.30 $46,204,210.00 

$198,530.25 $203,588.46 $3.241,669.84 $5,817.452.00 
$7,855,117.16 $6,840,908.62 $37,687,533.30 $46,204,210.00 

$8,053,647.41 $7,044.497.08 $40,929,203.14 $52,021,662.00 

POL-EPA01-0011326 
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MGMT CA SUMMAR 
1 P1 

1P2 
1P 

1C1 
1C2 
1C3 

1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

253 

254 

255 

2S 

2R1 

2R2 

2R 
2Tf2S 

2 

1 

2 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 

YTO YTOACTI.JAI. YTD ACTUAl. 
WORK PACKAGE DESCRIPTION ACTUAL COST !:QUIP CREDIT CASH FLOW 

POL MANAGEMENT CA TOTAL $158,453.21 $0.00 $158,453.21 

POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 
POL MANAGEMENT TASK TOTAL $158,453.21 $0.00 $158,453.21 

CONSTRUCTION MANAGEMENTCA TOTAL $45,135.25 $0.00 $45,135.25 
INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOTAL $45,135.25 $0.00 $45.135.25 

MANAGEMENT TOTAL $203,588.46 $0.00 $203,588.46 

LCC COSTS CA TOTAL $0.00 $0.00 $0.00 
LCC START-UP COSTSCA TOTAL $70,000.00 $0.00 $70,000.00 

LCCADMINISTRATIONTASKTOTAL $70,000.00 $0.00 $70,000.00 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $98,120.59 $1,981.25 $96,139.34 
LCC TRAINING CA TOTAL $54,319.10 $0.00 $54,319.10 

MOBILIZATION TASK TOTAL $152,439.69 $1,981.25 $150,458.44 
BACKFILLING CA TOTAL $1,514,592.04 $187,551.83 $1,327,040.21 

DUMP SLOPING CA TOTAL $1,409,410.06 $279.485.98 $1,129,924.08 
COVER PLACEMENT CA TOTAL $3,211,256.41 $607,829.39 $2,603,427.02 

CONTAMINATED SOILCA TOTAL $0.00 $0.00 $0.00 
HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $33,890.87 $864.59 $33,026.28 

EARTHWORK TASK TOTAL $6,169,149.38 $1,075,731.79 $5,093,417.59 

UG ENTRIES ABANDON CA TOTAL $731.33 $13.16 $718.17 

PIT WATER CATOTAL $0.00 $0.00 $0.00 

SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SS DI~CON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $3,500.60 $30.70 $3,469.90 

STRUCTURESTASKTOTAL , $4,231.93 $43.86 $4,188.07 

SEEDING CA SUBTOTAL $69,746.45 $0.00 $69,746.45 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $69,746.45 $0.00 $69,746.45 
TERRACING/SPECIAL CASES $375,341.17 $48,927.27 $48,927.27 

CONSTRUCTION TOTAL $6,840,908.62 $1 '126,684.17 $5,436,737.82 

JAOKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $203,588.46 NIA $203,588.46 

CONSTRUCTION TOTAL $6,840,908.62 $1 '126,684.17 $5,714,224.45 

GRAND TOTAL F.044,497,08 $1,126,684.17 $5,917,812.91 

CONFIDENTIAL 

- - - - - - - -
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OCTOBER 1994 . 

'• %OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING. ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 100% $0.00 

1 P1 L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.88 $0.00 $134,955.88 $59,183.14 70% 100DA $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 67DA 100°Jt $63,162.17 

1P1L01C PROJECT MANAGEMENT- PY93 $194,628.00 $140,262.97 $0.00 $140,262.97 $54,365.03 72% 100D,t $54,365.03 

1 P1 L01D PROJECT MANAGEMENT- PY94 $149,752.00 $158,453.21 $0.00 $158,453.21 ($8,701.21) 10~ 90°A ($26,307 .12) 

1P1 I POLMANAGEMENTCA TOTAL I $842,550.00 II $649,288.951 $o.oo 1 $649,288.95 II $168,013.05 1 $150,403.22 I 

AlE 

1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 100D,t $0.00 

1 P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100°Jt 100D,t $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100DA $0.00 

ENGINEERING CA TOTAL I $1,042,857.76 II $1,042,857.76 I $o.oo 1 $1,042,857.7611 $o.oo I $o.oo 1 

I1P POLMANAGEMENTTASKTOTAL I $1,885,407.7611 $1,692,146.71 I $o.oo 1 $1,692,146.71 II $168,013.05 I $150,403.22 I 

CMC 

1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91% 1000AJ $0.00 

1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $15,269.87 $0.00 $15,269.87 $32,338.13 320Jt 100°Jt $32,338.13 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 390,t 100DAJ $38,346.82 

1C1L05/A/B/C ENV. MONITORING PY90/91/92 & 93 $427,705.10 $269,170.04 $0.00 $269,170.04 $158,535.06 630Jt 100% $158,535.06 

1C1L01D ENGINEERING SVCS. CONTRACT: PY94 $41,393.00 $15,182.50 $0.00 $15,182.50 $26,210.50 37% 33D,t ($4,614.58) 

1C1L050 ENVIRONMENTAL MONITORING: PY94 $108,790.00 $29,952.75 $0.00 $29,952.75 $78,837.25 28% 30% $8,947.50 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,327,140.10 II $935,406.70 I $o.oo 1 $935.406.70 11 $391.733.40 1 70%1 $233,552.931 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,n5.oo $0.00 $115,775.00 $0.00 100D..t 100D..t $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100D..t 1000Jt $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107°A 100°..t $0.00 

1C21 INTERIMCMCCATOTAL I $200,018.90 II $205,116.431 $o .oo 1 $205,116.43 II $o.oo 1 $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OD,j, 0% $o.oo 1 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% oo..t $o.oo 1 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 100°,t 100% ($109,000.00) 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14% ($1o9.ooo.oo> 1 

jCONSTRUCTIONMANAGEMENTTASKTOTAL I $4,327,159.00 II $1,549,523.131 $o.oo I $1,549.523.13 II $2.782.733.40 1 36%j 37%j $124.552.93 I 

CONFIDENTIAL POL-EPA01-0011329 
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OCTOBER 1994 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL I $6,212,566.76 II $3,241,669.84 I $o.oo 1 $3.241,669.84 II $2,950,746.45 1 $274,956.151 

LCCADMIN 
2L 1 L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $811.ooo.4o 1 $o.oo 1 $811,ooo.4o II $o.oo 1 100%j 100%j $0.00 J 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 11 ($32,017.06)1 $o.oo L ($32,017.06) II $32,017.06J 100~ 100%j $32,017.06 J 

2L1 I LCCCQSTSCA TOTAL I $810,300.00 II $778,983.34 I $o.oo 1 $778,983.34 II $32,017.06 1 100%( $32,017.061 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90% 1000A: $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 811l,t 1000Ji: $0.00 

2L2L02B &C LCC INSURANCE-PY92 &PY93 $254,000.00 $223,878.00 $0.00 $223,878.00 $30,122.00 88% 100°A: $30,122.00 

2L2L02D LCC INSURANCE-PY94 $70,000.00 $70,000.00 $0.00 $70,000.00 $0.00 100°A: 1000A: $0.00 

2L2j LCCSTART-UPCOSTSCATOTAL I $910,100.00 II $795,974.20 I $o.oo 1 $795,974.20 II $84,425.80 1 $30,122.oo 1 

LCC ADMINISTRATION TASK TOTAL I $1,720,400.00 II $1,574,957.541 $o.oo 1 $1.574,957.54 II $116,442.86 I 92~ $62,139.061 

MOBILIZATION 
2M1 L01 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJi: $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100% $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 1000Ji: $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 1000Ji: $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% lOOOA: $0.00 

2M1 I MOBILIZATIONCATOTAL I $444,617.00 II $440,076.571 $so.s2 1 $44o,o26.os II $o.oo 1 99~ $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 100°Jt $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 1000Jt $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 44% 1000Ji: $151,444.43 

2M2J01,B, C JACKPILE SURVEYING $230,243.00 $196,763.46 $4,023.45 $192,740.01 $33,479.54 850Jt 85°Al ($226,752.95) 

2M2 LAND SURVEY CA TOTAL $880,558.00 $575,500.59 $12,121.58 $563,379.01 $318,850.12 65% 68°A: $56,095.72 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0~/o 100% $0.00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $451,328.00 $400,955.96 $3,635.60 $396,059.54 $0.00 89~/o 100°h $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2M3L02D OPERATOR TRAINING-PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 59% 65°h ($81,628.12) 

2M3 LCC TRAINING CA TOTAL $541,028.00 $454,014.24 $3,635.60 $449,117.82 $0.00 84% 72°Al ($81,628.12) 

MOBIUZATIONTASKTOTAL I $1,866,203.00 II $1,469,591.40 I $15,807.70 I $1.452,522.88!1 $318.850.12 1 79~ nOM ($25,532.41 >I 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-0011330 
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TOTAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $102,067.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 

NP BACKFILLING SUBTOTAL $6,308,226.00 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 

SP BACKFILLING SUBTOTAL $255,090.99 

2E1J01101B JPHAULROADS&RAMPSTHRUPY93 $217,556.00 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 

2E1J08 HAUL JP-W0-{)7 TO JP-OP-41 $377,321.96 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $584,755.72 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 

2E1J14 HAUL JP-WS-131W0-20 TO JP-OP-42 $52,578.63 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 

JPBACKFILUNG SUBTOTAL $9,981,319.90 

---­DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 
$1,482,238.94 $288,214.26 $1,194,024.68 $356,443.06 

$1,056,227.81 $222,620.62 $833,607.19 $256,912.19 

$263,356.58 $30,389.74 $232,966.84 $149,766.42 

$276,495.74 $33,927.65 $242,568.09 $132,334.26 

$210,848.58 $39,889.15 $170,959.43 $46,910.42 

$1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$82,264.90 $9,653.05 $72,611.85 $19,802.10 

$150,560.64 $18,071.14 $132,489.50 ($1,403.64) 

$48,316.68 $0.00 $48,316.68 $100,076.32 
$4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 

$41,601.75 $5,609.10 $35,992.65 $46,297.25 
$120,303.99 $22,894.92 $97,409.07 $0.00 
$46,888.00 $0.00 $46,888.00 $0.00 

$208,793.74 $28,504.02 $180,289.72 $46,297.25 

$172,097.43 $30,894.75 $141 ,202.68 $45,458.57 
$187,531.80 $29,899.03 $157,632.77 $35,566.20 

$984,942.74 $194,917.86 $790,024.88 $122,638.26 

$2,106,811 .37 $365,719.36 $1,741,092.01 $341,059.85 
$425,305.09 $87,169.06 $338,136.03 $34,755.01 

$114,668.21 $26,074.95 $88,593.26 ($28,519.21) 

$425,562.34 $88,862.75 $336,699.59 ($50,551.60) 

$331,128.81 $64,450.19 $266,678.62 $46,193.15 

$1,830,799.37 $405,385.34 $1,425,414.03 $1,210,378.63 

$0.00 $0.00 $0.00 $186,636.00 

$272,664.51 $61,705.12 $210,959.39 ($83,037.51) 

$449,268.65 $71,822.72 $377,445.93 $135,487.07 

$492,107.10 $91,733.43 $400,373.67 $99,992.52 

$38,337.22 $4,014.42 $34,322.80 $14,241.41 

$39,796.91 $7,335.86 $32,461.05 $0.00 

$7,871,021.55 $1,529,984.84 $6,341,036.71 $2,110,298.35 

- .. - -
OCTOBER 1994 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

81 OAJ 100°A: $156,361.32 
80% 100o,t $204,800.00 
64% 100°Al $120,000.00 
68% 100% $105,600.00 
820AJ 1 OOOAJ $0.00 

77o,t 1 OOOAJ $291,200.00 
Oo,t 100DAJ $0.00 
Oo,t 1 00°Al $0.00 

81o,t 1 00°Al $1,391.15 
101% 100% ($14,403.50) 
33o,t 100DAJ $100,076.32 
78o,t 100% $950,440.87 
47o,t 1 00°Al $29,824.35 

100o,t 100~Jil ($2,647.08) 
100o,t 1 OODAJ $0.00 
82o,t 100°Al $27,177.27 

79°A: 90°Al $60,664.13 
84o,t 100% $65,465.23 
89% 100°A: $317,556.12 

86°A: 100°A $706,779.21 
920A: 1000J! $121,924.07 

133o,t 100°A ($2,444.26) 

113°A: 100% $38,311.15 
88DJ! 1 OOOAJ $110,643.34 
60o,t 980AJ $1,586,673.89 

ODA: OOAJ $0.00 
144o,t 70°Al ($111,743.56) 

770AJ 1 oo•A: $207,309.79 

83% 100% $191,725.95 

73% 100DA: $18,255.83 

100% 100°A $7,335.86 
790A; 91o,t $3,318,456.75 

2E1 I BACKFILLING CA TOTAL l $16,544,636.89 II $12,988,622.59 I $2,427,402.50 I $10,561,220.09 II $3,556,014.30 I $4.296,074.89 I 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 690AJ 1 00°Al $14,554.62 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 730AJ 1000J! ($35,289.59) 

2E2N03 CUT NP-WS-{)3 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81 OAJ 1 00°A: $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-{)4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81 OAJ 100°A $0.00 

2E2N05 CUT NP-W0-{)6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100DAJ 100°A $13,363.25 

2E2N06 CUT NP-WT -{)9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°A $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1140A: 1000J! ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68DA: 100°A $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 650A: 1 00°Al $0.00 
NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039.90 $65,057.64 670A: 100% ($2,432.89) 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 610A: 100% $48,000.00 

CONFIDENTIAL POL-EPA01-0011331 
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OCTOBER, 1994 

%OF REPORTED ESTIMATED 
TOTAL COST PTD . ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPlETION 
2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 o•A> 100°!il $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 100% ($11,628.11) 
2E2S04 COMPLETE 1990 (SP-W0-14) $54.671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 720A 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000A 10QO,i) $12,376.93 

2E2S06 COMPLETED 1990 (SP-W5-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 860A 100°Al $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -<l3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71°A 1000AJ $0.00 

2E2S08A SP-QP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000A 100_D,i) $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°A 100°Al $0.00 
2E2S10 DELETED 1990 (SP-WS-<l6) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100•!i> $0.00 
2E2S11 COMPLETE 1990 (SP-WT-19A) $36.843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83~ 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12NIS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87°A 100D!iJ $0.00 
2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1QQO,i) $0.00 

2E2S14 BACKFILL SP-oP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144°A 1 0()0,1, ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°A 1000Jt $0.00 
2E2S16 BACKFILL SP-oP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 1950;1; 100% ($25,721.90) 

2E2S17 BACKFILL SP-oP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 1 oo•A 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3, 186.65) 106% 10QOJi: $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 1000Ji: $0.00 
SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 960ft: 100% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $758,661.70 25% 75% $735,479.83 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 1250Ji: 85°11 ($65,859.47) 

2E2J03 &3A CUT JP-W$-17 SLOPES $2,239,392.00 $10116,911.35 $200,819.20 $916,092.15 $10122,480.65 50% 50<>,1, $407,207.70 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 680A: 100% $39,793.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82% 100°Al $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 1000AJ $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000AJ $0.00 

2E2J08 CUT JP-W5-o1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 100% $0.00 

2E2J09 DELETED 1990 (JP-WT -D2AI028/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2J10 JP-W0-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73% 10QOJt $47,265.Q1 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 10QDAJ $0.00 

2E2J12 CUT JP-WO-<J6 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 830AJ 100°A $19,161.93 

2E2J13 CUT JP-W5-o8/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92% 1000Ji: $28,654.57 

2E2J14 CUT JP-W0-11 SLOPES $721 ,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 740ft: 1000Jt $33,646.76 

2E2J15 CUT JP-W5-15A/158 SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65°A: 1000,\ $16,570.49 

2E2J16 JP-WO-<l5 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 920ft: 1 OOOAJ $16,913.09 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24.428.00 O~A 100% $24.428.00 

2E2J18 SHALE TO JP-04 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 O_OA 10QO,t $5,518.00 

2E2J19 JP-W0-72 BACKFILL $85,482.50 $77,316.80 $14,523.32 $62,793.48 $8,165.70 90% 10QOJi: $22,689.02 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420% 10QO,t ($17.456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134% 1 oo•ro ($5,892.66) 

2E2J22 CUT JP-WS-198 SLOPES $279,126.03 $284,655.89 $41,840.62 $242,815.27 ($5,529.86) 102% 1000AJ $36,310.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1000,\ $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 460ft: 100D,i) $108,323.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 QOJi: 100% $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133 58 $27,699.07 $13,493.35 700ft: 1QQO,t $16,626.93 

2E2J27 CUT JP-W0-18/668 SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 1120Ji: 1oo•ro ($19,690.16) 
2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 470ft: 100% $102,856.63 
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%OF REP0RTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E2J29 JP-WO-Q3A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902.83 $130,182.83 44°Al 100DAJ $148,279.17 
2E2J30 JP-WO-Q3B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35% 100% $1 08,557.34 

2E2J31 CUT SLOPES JP-WO-Q4 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74°AJ 100DAJ $48,895.34 

2E2J32 CUT SLOPES JP-WO-Q4B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45% 100% $57,091.33 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 $0.00 $0.00 o•AJ 100DAJ $0.00 

2E2J34 DELETED 1990 (JP-WO-Q5B) $0.00 $0.00 $0.00 $0.00 $0.00 o•AJ 100DAJ $0.00 
JP DUMP SLOPING SUBTOTAL $6,724,250.11 $4,110,038.18 $672,333.99 $3,437,704.19 $2,614,211.93 61D,i) 97% $1,930,728.36 

DUMP SLOPING CA TOTAL I $9,491,898.07 II $6,707,157.43 I $1,184,298.82 I $5,522,858.61 II $2,784,740.64 I 99•Alj $2,083,657.65 1 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100°AJ 100DAJ $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102D,i 100°A $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100°A 100DA $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100°.-t 100DJt $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 80% 100% $4,546.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100°.-t 1000/t $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89°A 100DA ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 100DA ($20 ,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98D,t 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100•A $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 80°A 100°A $72,400.27 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 102°A 100°A $14,836.57 

2E3N13 HAUL SHALE FROM NP-W5-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82D,t 100DA $19,544.56 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100% $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86°Al 100°A $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 970AJ 100DAJ $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 1 o5o,t 1 OOOAJ $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92°h 100DAJ $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77.153.57 $15,645.08 $61,508.49 $3,998.43 95% 10oo..t $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 o•A 100".-t $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 o•A 1000,-t $0.00 

NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 92DA 1000A $255,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58D,i 100•A $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109°.-t 1000,-t $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31°A 100DA $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100°A $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 6o•ro 100DA $63,164.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $124,118.84 $16,488.41 $107,630.43 $40,585.16 75°A 100°h $57,073.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74°A: 100°A: $100,808.74 

2E3SOB SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 100°A: $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83°A 100°A $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 oo,t 100Dfl: $0.00 

2E3S11 SOIL BORROW (SP-D11} FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 100°A 100°A $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 56°AJ 100DA $121,372.71 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78°Al 1 OODAJ $83,024.95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91D,i) 100D,t, $6,999.54 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 Oo,t 100% $77,217.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81'* 100% $20,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-()7 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82~ 100°.-t $13,988.48 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93'* 1000Jt $34,333.93 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205°.-t 1000Jt ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-()7 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233°.-t 1000Jt ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-WS-()7 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151'* 1000.-t $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,860,236.02 $544,422.59 $2,315,813.43 $1,043,325.98 73°A 1 ooo.ro $1,492,031.57 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 58°A> 100°.-t $367,687.63 
2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117% 1000JI> ($8,487.60) 
2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0°h 1000Jt $355,691.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 410°A 1000Al ($181,690.56) 
2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.63) 111 OJt 100°.-t $43,928.22 
2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $123,522.00 $55,413.69 $11,016.73 $44,396.96 $68,108.31 45D,i) 40% $12,529.60 
2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 92°.-t 75°.-t ($1,352.88) 
2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89~ 100% $107,730.33 
2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 89% 1000Jt $110,714.94 
2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $306,624.82 $271,409.30 $47,606.33 $223,802.97 $35,215.52 89°Al 100% $82,821.85 
2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141D,t 100% ($10,931.43) 
2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125°.-t 100% ($436.01) 
2E3J13 SOIL TO JP-04 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 87°h 100°.-t $172,383.38 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OD,i) 1000AJ $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55% 1000Jt $8,152.46 
2E3J16 SOILJP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87% 98°Al $105,836.42 

2E3J17 SOILJP-088 $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025.60) 137°-k 9QOJIJ ($113,738.30) 
2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 $0.00 $0.00 0% oo.ro $0.00 
2E3J19 HAUL SHALE FROM JP-Ws-15 TO 01 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 OOJt OOJt $0.00 
2E3J20 HAUL SHALE FROM JP-W8-15 TO 02 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 90~ro 100°.k $33,475.55 
2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% OOJt $0.00 
2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 87°Al 1000Jt $28,658.93 
2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117,824.06) 119°h 9QOJI> ($46,356.16) 
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 aa•.ro 1000JI> $257,643.37 

2E3J26 SHALEJ-013 $109,064.00 $195,395.30 $42,735.14 $152,660.16 ($86,331.30) 179°Al 550Jt> ($168,499.93) 

2E3J27 SOIL JP-04 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 107°.-t 100% $4,841.67 

2E3J28 HAUL SHALE FROM JP-WT -02 TO 015 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 106% 91% $6,414.33 
2E3J29 HAUL SHALE FROM JP-WT -02 TO 016 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 394°.-t 100•Al ($53,471.65) 

JP COVER PLACEMENT SUBTOTAL $7,637,733.79 $6,776,075.16 $1 ,267,311.97 $5,508,763.19 $861,658.63 89°-k 840Al $1,113,545.17 

COVER PLACEMENTCA TOTAL I $13,700,497.91 II $11,615,543.231 $2,186,955.77 I $9,428,587.46 II $2,084,954.68 I 85%\ s1o/OI $2,861 ,526.o2 1 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 100°.-t $28,921.52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000JIJ 1000Jt> $10,453.17 
2E4N018 NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100~ 1000Al $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 910-k 940Al $49,742.11 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76% 80°.-t ($20,545.68) 
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%OF AEPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL AEMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,{ $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°A $0.00 

2E4S04 SP-GS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°A $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OOA 1000A $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202% 1000A ($8,934.1 0) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 85% 1000A ($29,479.78) 

2E4J01 HAUL CS FROM JP-GS-36 TO JP-OP-41 $134,869.80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 85°A 1000Jt $25,980.09 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20.459.23) 1730A 1000,{ ($20,316.32) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 1000Jt $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,{ $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $163,525.23 $6,115.18 $157.410.05 ($451.41) 100% 1000Jt $5,663.77 

2E41 CONTAMINATED SOIL CA TOTAL I $534,642.82 II $491,304.37 I $79,733.59 I $411,570.78 II $43,338.45 I 92%j $25.926.11 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 1000AJ $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 1000AJ $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 1 OOOAJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 1000AJ $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 1000AJ $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100% $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1000AJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1000Jt $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,{ $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.771 20%j $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73°Al 1000A $59,832.24 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000,{ $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 730AJ 1000,{ $59,832.24 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1 OOOAJ $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: 1000Jt $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOA 100o,t $0.00 

2E61 EROSION CONTROLCA TOTAL I $219,919.00 II $161,611.671 $1,524.91 I $160,086.7611 $58,307.331 1ooolbj $59,832.24 1 

EARTHWORKTASKTOTAL I $40,565,420.6911$32,023,566.521 $5,880,105.731$26,143,460,7911 $8,761,773.171 a4o/bj se.531.633.81 1 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT $o.oo II so.oo I $o.oo 1 $o.oo II so.oo I so.oo 1 
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%OF AEPOI=ITED ESTIMAtED 
TOTAL COST PTO ACTUAL· ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57% 100% $6,238.28 
2S1S03 COMPLETE 1990 (H-1 ADin $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7_% 100% $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21°Al 1000Jb $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,t $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 560Jb $45,406.48 

2S1J01 SEAL JP-Ss-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OOAJ 1000Jb $2,748.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1 '194.41 5~o,t 90% $1,148.01 

.JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 28% 90% $3,896.01 

2s1 I UG ENTRIES ABANDON CA TOTAL I $86,882.oo II $21,999.51 I $463.oo 1 $21,536.51 II $64,882.49 1 $49,302.49 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $141 ,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100'lt $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136'\iJ 100'lt ($12,033.68) 
2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35% 85°.-t $254,122.85 

2S2 PITWATERCA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69°Al 90% $258,580.93 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1 '172.61 $1,774.39 40% 100% $1,n4.39 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.n 87% 90'\iJ $4,503.97 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98% 95°Al ($24,272.58) 

263 .SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 9~ 82% ($17,994.22) 

SURF STAG DECOM 
2S4XY NOT ASSIGNED I $o.oo 11 $o.oo 1 $0.001 $o.oo II $o.oo 1 O%J 100%j $0.00 J 

2S4 ss DECOM CA IOTAL I $o.oo II $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooAlj 100%J $o.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 100'lt $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 1000..t $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 100'lt $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000..t $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000.-t $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 100% $41,616.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100% $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 100% $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151 ,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097 .74) ($65,938.78) 

ALL STRUCTURES SUBTOTAL $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41,097.74) ($65,938.78) 

2651 PERMANENTSTRUCTURESCA TOTAL I $193,181.oo 11 $192,662.74 1 $3,434.45 1 $189,228.29 II $518.261 1000~ 870~ ($24.322. 78) 1 

I2S STRUCTURES TASK: TOTAL I $1 .o78,ss6.oo II $806.539.44 1 $108,668.oo 1 . $697,871.44 II · $272.346.56 1 75'§ sao~ $2ss,see.41 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 $205,564.74 ($67,606.98) ($78,417.94) 
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. TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION . ESTIMATE AOTUALCOST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 $121,431.22 ($39,087.22) 147% 95% ($45,478.34) 

NPSEEDING SUBTOTAL $220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 148% 95% ($123,89e.27) 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 $173,736.87 $188,901.98 48% 85% $159,061.68 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 65% 85% $45,884.61 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82% 100% $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 57% 87% $214,707.59 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $91,009.58 $0.00 $91,009.58 $751,071.42 11 o,t 15% $235,350.47 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $28,295.06 $0.00 $28,295.06 $393,152.94 7D,t 10% $138,497.40 

JP SEEDING SUBTOTAL $1,263,529.00 $119,304.64 $0.00 $119,304.64 $1,144,224.36 90AJ 13% $373,847.87 

2R1 I SEEDING CA SUBTOTAL j $2.1oo,261.oo II $795,610.45 I $1,079.251 $794,531.20 II $1,304,650.55 I 38~ 49~ $464,659.19 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2R2S01 !TREE PLANTING $72,149.00 $0.oo 1 $0.00 $0.00 $72,149.00 0~ 100~ $72,149.00 

j2R2J01 jDELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 $0.00 $0.00 00~ 100~ $0.00 

2R21 IRRIGATIONCASUBTOTAL I $72,149.00 $0.oo 1 $0.00 $0.00 $72,149.00 0~ 100~ $72,149.00 

j2R REVEGETATION TASK TOTAL I $2, t 72,410.00 $795,610.451 $1,079.25 $794,531.20 $1,376,799.55 37%1 100%1 $536,808.19 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 100% $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75% 100011 ($58,335.64) 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $237,608.88 $21,033.96 $216,574.92 ($52,733.88) 1290Jti 85011 ($254,794.02) 

2T1 TERRACING CA SUBTOTAL $271,150.00 $298,751.35 $23,840.79 $274,910.56 ($27,601.35) 110%: 800Jt ($313,129.66) 

SPECIAL CAS!:S 
2T2S01 CUT SP-SW-D6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
2T2J01 JP-W5-01 SLOPES $1,077,374.00 $195,146.74 $33,493.74 $161,653.00 $882,227.26 180111 100% ($161,653.00) 
2T2J02 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
2T2J03 CUT JP-WO-o3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOAJ 100011 $0.00 
2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 0% 0011 $0.00 
2T2N01 CUT NP-WO-o1 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98% 1000Jt $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $765,842.67 $150,737.27 $615,105.40 $892,087.53 46DAJ 83011 $88,347.00 

\TERRACING/SPECIAL TASK $1,929,080.20 II $'\,o64,594.02j $174,57a.o6j $89o,ot5.96JI . $864.486.111) ($224,782.66) 1 

CONSTRUCTION TOTAL j $49,332,399.8911 $37,734,859.37j $6,180,238.741 $31,554,620.63jj $11,710,698.44\ . a1s $10,145,832.40 1 
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PY94 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1 P1 L01C PROJECT MANAGEMENT- PY93 $0.00 $0.00 $0.00 

1P1L01D PROJECT MANAGEMENT- PY94 $158.453.21 $0.00 $158,453.21 

j1P1 I POL MANAGEMENTCA TOTAL $158,453.21 I $o.oo I $158,453.21 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $0.00 I $o.oo I $o.oo 1 

/POLMANAGEMENTTASKTOTAL $158,453.21 I $o.oo I $158,453.21 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

1C1 L01C ENGINEERING SVCS. CONTRACT: PY93 $0.00 $0.00 $0.00 

1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00 

1 C1 LOS/ A/8/C ENV. MONITORING PY90/91/92 & 93 $0.00 $0.00 $0.00 

1C1L01D ENGINEERING SVGS. CONTRACT: PY94 $15,182.50 $0.00 $15,182.50 

1C1L05D ENVIRONMENTAL MONITORING: PY94 $29,952.75 $0.00 $29,952.75 

j1C1 )CONSTRUCTION MANAGEMENT CA TOTAL $45,135.25/ $o.oo 1 $45,135 25/ 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) ' $0.00 $0.00 $0.00 

/INTERIM CMC CA TOTAL $0.00 I $o.oo I $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-QP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 J 

/CONSTRUCTION MANAGEMENT TASK TOTAL I $45,135.25/ $o.oo 1 $45,135.25/ 
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PY94 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION · ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $203,588.46 I so.oo I $203,588.46 I 

LCCAOMIN 

2l1L01 COMPLETE 1990 (LCC G&A) I so.oo I so.oo 1 so.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I so.oo 1 $o.oo I $o.oo 1 

ILOC COSTS CA TOTAL so.oo 1 so.oo 1 $o.oo I 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B &C LCC INSURANCE-PY92 &PY93 $0.00 $0.00 $0.00 
2L2L02D LCC INSURANCE-PY94 $70,000.00 $0.00 $70,000.00 

ILCC START -UP COSTS CA TOTAL · $7o.ooo.oo 1 so.oo 1 $7o.ooo.oo 1 

I LCC ADMINISTRATION TASK TOTAL I s1o.ooo.oo 1 so.oo 1 s1o.ooo.oo I 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

!MOBILIZATION CATOTAL $o.oo I so.oo I $o.oo I 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01B LAND SURVEY PY93 & PY94 $98,120.59 $1,981.25 $96,139.34 

2M2 LAND SURVEY CA TOTAL $98,120.59 $1,981.25 $96,139.34 

TRAINING ' 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $1,260.82 $0.00 $1,260.82 

$0.00 $0.00 $0.00 

2M3L020 OPERATOR TRAINING-PY94 $53,058.28 $0.00 $53,058.28 

2M3 LCC TRAINING CA TOTAL $54,319.10 $0.00 $54,319.10 

I MOBILIZATION TASK TOTAL I · $152,439.69 I $1,981.251 $150,458..44 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-Q1) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-Q2 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-Q2 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01 B JP HAUL ROADS & RAMPS THRU PY93 $21,592.87 $3,439.36 $18,153.51 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $122,638.26 $0.00 $122,638.26 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $341,059.85 $0.00 $341,059.85 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAULJP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-WO-Q7 TO JP-OP-41 $46,193.16 $0.00 $46,193.16 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $560,714.88 $122,407.35 $438,307.53 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $272,664.51 $61,705.12 $210,959.39 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $135,487.09 $0.00 $135,487.09 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0 00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $14,241.42 $0.00 $14,241.42 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL. $1,514,592.04 $187,551.83 $1,327,040.21 

I2E1 I BACKFILLING CA TOTAL $1,514,592.04 1 $187.551.83 I $1,327,040.21 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-WO-o6 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -Q9 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13BIWS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 
SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $15,222.56 $2,635.29 $12,587.27 

2E2J02 CUT JP-WT-16D SLOPES $595,654.76 $134,017.66 $461,637.10 

2E2J03&3A CUT JP-W$-17 SLOPES $733,437.14 $142,833.03 $590,604.11 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $34,994.07 $0.00 $34,994.07 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $11,328.57 $0.00 $11,328.57 

2E2J13 CUT JP-WS-08112 SLOPES $11,234.91 $0.00 $11,234.91 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $5,280.44 $0.00 $5,280.44 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-04 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL ($742.39) $0.00 ($742.39) 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 

2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/668 SLOPES $0.00 $0.00 $0.00 
2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 
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WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 JP-W0-03A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-W0-038 SLOPES $3,000.00 $0.00 $3,000.00 

2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0-048 $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-058) $0.00 $0.00 $0.00 
JP DUMP SLOPING SUBTOTAL $1,409,410.06 $279,485.98 $1,129,924.08 

I DUMP SLOPING CA TOTAL s1,4o9.41o.o6 1 $279,485.98 1 $1,129,924.08 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-'03 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3Sl2 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-Q1 FROM SP-WS-Q7 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-Q7 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-()7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $15,842.11 $0.00 $15,842 11 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $304,159.24 $57,593 85 $246,565.39 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $403,817.29 $73,367.63 $330,449.66 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $55,413.69 $11,016.73 $44,396.96 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $228,103.23 $43,935.61 $184,167.62 

2E3JOB HAUL SOIL FROM JP-SB-64 TO 07 $61,207.77 $12,194.12 $49,013.65 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $281,763.12 $53,430.04 $228,333.08 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $35,215.52 $0.00 $35,215.52 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 ($1,423.56) $0.00 ($1,423.56) 

2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 ($789.73) $0.00 ($789.73) 

2E3J13 SOIL TO JP-04 $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $25,131.24 $4,835.80 $20,295.44 

2E3J17 SOILJP-D8B $806,833.60 $172,741.93 $634,091.67 

2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $12,332.54 $0.00 $12,332.54 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $13,703.30 $0.00 $13,703.30 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $670,614.96 $135,978.54 $534,636.42 

2E3J08A JP-WO-o7 TO BACKFILL $106,854.11 $0.00 $106,854.11 

2E3J26 SHALEJ-013 $195,395.30 $42.735.14 $152,660.16 

2E3J27 SOIL JP-04 ($118.74) $0.00 ($118.74) 

2E3J28 HAUL SHALE FROM JP-WT-02 TO 015 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO 016 ($2,798.58) $0.00 ($2,798.58) 

JPCOVER PLACEMENT SUBTOTAL $3,211,256 41 $607,829.39 $2,603.427.02 

I2E3 I COVER PLACEMENT CA TOTAL $3,211.256.41 1 $607.829.39 1 $2,603,427.02 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-G5-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0 00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

j2E4 jCONTAMINATED SOILCA TOTAL so.oo 1 so.oo 1 so.oo 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HlGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

[HIGHWALLCA TOTAL $o.oo 1 $o.oo I so.oo 1 

EROSION CONTRO 
2E6N01A RIO MOQUINO-EROSION CONTROLS $33,890.87 $864.59 $33,026.28 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $33,890.87 $864.59 $33,026.28 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL 

' 
$0.00 $0.00 $0.00 

I EROSION CONTROL CA TOTAL $33,890.87 1 $864 s9 1 $33,026.28 1 

[2E [EARTHWORK TASK TOTAL $6,169,149.38 ! $1,075,731.79! $5,093.417.59 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

j2S1S01 I SEAL P-13 AD IT $o.oo 1 $o.oo 1 $o.oo 1 
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2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 
2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $731.33 $13.16 $718.17 
JP UG ENTRIES ABANDON SUBTOTAL $731.33 $13.16 $718.17 

f2S1 I UG ENTRIES ABANDON CA TOTAL $731.33 1 $13.16 1 $718.171 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/NB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo I $o.oo 1 $o.oo 1 

2S4 SS DECOM CA TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5$01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,500.60 $30.70 $3,469.90 

ALL STRUCTURES SUBTOTAL $3,500.60 $30.70 $3,469.90 

12$5 jPERMANENT STRUCTURESCA TOTAL $3,500.60 l $30.70 l $3,469.90 1 

12$ I STRUCTURES TASK TOTAL $4,231.931 $43.86] $4,188.071 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $3,526.16 $0.00 $3,526.16 

CONFIDENTIAL POL-EPA01-0011346 



- - ----­DETAIL FOR PY94 - - -
OCTOBER 1994 

PY94 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $1,967.57 $0.00 $1,967.57 

N P SEEDING SUBTOTAL $5,493.73 $0.00 $5,493.73 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $207.41 $0.00 $207.41 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $3,740.45 $0.00 $3,740.45 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $3,947.86 $0.00 $3,947.86 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $37,482.79 $0.00 $37,482.79 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $22,822.07 $0.00 $22,822.07 

JP SEEDING SUBTOTAL $60,304.86 $0.00 $60,304.86 

12R1 I SEEDING CA SUBTOTAL. $69,746.45 1 $o.oo 1 $69,746.45 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 !TREE PLANTING $0.00 $o.oo 1 $o.oo 1 

I2R2J01 !DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $o.oo 1 

I2R2 f1RRIGATION CASUBTOTAL I $0.00 $o.oo 1 $o.oo 1 

I2R ~REVEGETATION TASK 'TOTAL I $69,746.45 $0.00 l . $69,746.45 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $207,088.81 $20,149.23 $186,939.58 

2T1 TERRACING CA SUBTOTAL $207,088.81 $20,149.23 $186,939.58 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 JP-WS-01 SLOPES $168,252.36 $28,778.04 $139,474.32 

2T2J02 $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $0.00 $0.00 $0.00 

2T2 SPECIAL CA SUBTOTAL $168,252.36 $28,778.04 $139,474.32 

jTERRACING/SPECIAL TASK $375,341.171 $48,927.271 $326,413.90 1 

jCONSTRUCTION TOTAL $6,84o,eos.62 1 $1.126,684.17 1 $5,714,224.45 1 

CONFIDENTIAL 
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I 
I 5.2 WORK PACKAGE PROGRESS 

I 
WP# DESCRIPTION REMARKS 

I 1P1L01D POL Project Management in progress; 

1C1LOSD 

I 1C1L01D 

Environmental Monitoring PY94 in progress; 

Engineering Services PY94 in progress; 

I 2M3L02D 

2T2J01 

Operator Training PY94 in progress; 

Jackpile Terraces in progress; 

I 2E3J17 Soil to JP-D8 in progress; 

2E1Jll 

I 2E3J06 

JP-WS-14 backfill in progress; 

Soil to JP-D3 in progress; 

I 2E2J03A 

2M2J01C 

JP-WS-17 backfill in progress; 

Surveying in progress; 

I 2RlJ01 Reseed J ackpile flat areas in progress; 

2R1J02 

I 
Reseed J ackpile slope areas in progress; 

I 
I 
I 
I 
I 
I 
I 
I 
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5.3 WORK PACKAGE CWSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for October, 1994 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for October, 1994 
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5.4 CHANGE ORDER SUMMARY 

NONE for October, 1994 
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I Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF OCTOBER, 1994 

I WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E1N04 Ha·ul NP-PS-14 to Pit 2/90 
2E1 N11 Relocate NP-PS-13 to Pit 2/90 

I 2E1N12 Cut Slopes NP-OP-19 2/90 
2E2S04 Cut SP-W0-14 Slopes 2/90 
2E2S09 Cut SP-W0-38 Slopes 2/90 

I 2L2L01 G & A (Mobilization) 2/90 
2M1 LOS Purchase Small Tools 2/90 
2M1 L06 Remodel Project Offices 2/90 

I 2M1 L07 Recondition Jobsite 2/90 
2M1L08 Set Up Shop Facilities 2/90 
2M3L01 Operator Training (Mobilization) 2/90 

I 2S1N01 Seal PW-2/3 Adit 2/90 
2S1S03 Seal H-1 Adit 2/90 
2S1SOS Plug Drill Holes 2/90 

I 2S3N01 Demolish No. Paguate Structures 2/90 
1C2L01 & 02 Interim CMC (Mobilization) 4/90 
2M2N01 Land Surveying-No. Paguate 7/90 

I 2S2N01 Dewater No. Paguate Pit 7/90 
1C1 L01 CMC & Consulting Services-1st Year Plan 11/90 
1C1 LOS & 028 Environmental Monitoring-1st Year Plan 11/90 

I 1 P1 L01 RPM Office-1st Year Plan 11/90 
2E1N01 Build No. Paguate Haul Roads 11/90 

I 
2E1N03 NP-PS-18 to No. Paguate Pit 11/90 
2E1NOS NP-PS-1S to No. Paguate Pit 11/90 
2E1N06 NP-PS-16 to No. Paguate Pit 11/90 

I 
2E1N07 SP-PS-01 to No. Paguate Pit 11/90 
2E2N04 Slope NP-W0-04 11/90 
2E2N09 Slope NP-HW-2S 11/90 

I 
2E2S01 Slope SP-13A/W0-1 0 11/90 
2E2S06 Slope SP-WS-18C/WT-19 11/90 
2E2S07 Slope SP-WT -03 11/90 

I 
2E2S11 Slope SP-WT -19A 11/90 
2E2S12 Slope WS-WM-12 11/90 
2E2S1S Slope SP-WT -16/37 11/90 

I 
2E2S19 Misc. So. Paguate Sloping 11/90 
2E4S07 Cleanup SP-CS-62/33 11/90 
2L1L01 LCC G & A-1st Year Plan 11/90 

I 
2L2L02 LCC Insurance-Interim Work 11/90 
2S2S01 Dewater So. Paguate Pit 11/90 

I -1-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF OCTOBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 
2E1N10 NP-WT -10 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 
2E2J15 Cut Slopes JP-WS-15 9/91 
2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 Cut Slopes NP-WS-03 9/91 

2E2N08 Cut Slopes NP-WM-12 9/91 

2E3N02 Topsoil NP-02 9/91 

I 
2E3N09 Topsoil NP-03 9/91 

2E3N10 Soil Borrow NP-05 9/91 

2E3N14 Shale Borrow for NP-04 9/91 

I 
2E3N15 Shale Borrow for NP-05 9/91 

2E3N18 Shale Borrow NP-03 9/91 

2E3N19 Shale Borrow N P-02 9/91 

I 
2E3S16 Shale Borrow for SP-PS-01 9/91 

2E3S18 Shale Borrow for SP-W0-04 9/91 

2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 
2E3N07 Topsoil to NP-04 11/91 

2E3N08 Topsoil to NP-01 11/91 

2E3S13 Topsoil to SP-01B 11/91 

I 
2E3S19 Topsoil to SP-01 0 11191 

1C1 L01A Engineering/Consulting Svcs. PY-91 12/91 

1C1L05A PY-91 Environmental Monitoring 12/91 

I 1 P1 L01A POL Project Management PY-91 12/91 

2E1S03 SP-PS-02 Additional Volume 12/91 

2E2S02 Cut Slopes SP-WS-17 12/91 

I 2E2S18 Backfill SP-OP-34 {Sh-2) 12/91 

2E5N01 Scale N. Paguate Highwalls 12/91 

2E5N02 Trim N. Paguate Highwalls 12/91 

I 2E5S01 Scale S. Paguate Highwalls 12/91 

2E5S02 Trim S. Paguate Highwalls 12/91 

2L2L02A LCC Insurance PY-91 12/91 

I 2M1X01 Barricade Road Closure PY-91 12/91 

2M2N01 Surveying PY -91 12/91 

2M3L02A Training PY-91 12/91 

I 2S2J01 Oewater Jackpile Pit PY-91 12/91 

2S5J02 Construct Fences-Jackpile Area 12/91 

2S5N02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 

I -2-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF OCTOBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12/91 

2E2N07 Regrade NP-ON-22 12/91 

I 
2E2S03 Cut Slope SP-W0-13B & WS-18A 12/91 

2E2S14 Backfill SP-OP-34 (04 West) 12/91 

2E2S16 Backfill SP-OP-34 (04 East) 12/91 

I 
2E2S17 Backfill SP-OP-34 (SP-14) 12/91 

2E3J15 Topsoil to H-1 Mine Area 12/91 

2E3S02 Topsoil to SP-02 12/91 

I 
2E3S03 Topsoil to SP-03 12/91 

2E3S08 Topsoil to SP-08 12/91 

2E3S09 Topsoil SP-09 12/91 

I 
2E3S11 Topsoil SP-011 12/91 

2E3S17 Shale Cover to SP-14 12/91 

2E4N01A N. Paguate Backfill-East 12/91 

I 
2E4N01B N. Paguate Backfill-West 12/91 

2S1S01 Seal P-13 Adit 12/91 

2E2J24 Cut Slopes JP-W0-66 9/91 

I 
2E3S01 Topsoil SP-01 9/91 

2E3S14 Shale Cover to SP-W0-13A 9/91 

2E3S21 Shale Cover SP-W0-10 9/91 

I 
2E4N01 Pit Backfill N P-CS-24 9/91 

2E1J05 Pit Backfill JP-PS-26 2/92 

2E1J06 Pit Backfill JP-W0-10 2/92 

I 
2E1J13 JP-W0-03 to Backfill 2/92 

2E2J14 JP-W0-11 Cut Slopes 2/92 

2E2J21 JP-WS-15A Cut Slopes 2/92 

I 2E2N01 Cut Bench NP-W0-01 2/92 

2E3N04 Soil Cover NP-09 2/92 

2E3N06 Soil Cover N P-09 2/92 

I 2E3N13 Shale Cover NP-09 2/92 

2E3N16 Shale to NP-08 2/92 

2E3S04 Soil Cover SP-04 2/92 

I 2E3S05 Soil Cover SP-05 2/92 

2E3S06 Soil Cover SP-06 2/92 

2E3S07 Soil Cover SP-07 2/92 

I 2E3S12 Soil Cover SP-012 2/92 

2E4J01 JP-CS-36 to Backfill 2/92 

2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2/92 

I -3-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF OCTOBER, 1994 

I 
WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E2J05 Cut JP-W0-72 Slopes 9/92 
2E2J22 Cut Slopes JP-WS-19 B & C 9/92 

I 
2E2J27 Cut Slopes JP-W0-18B & 66C 9/92 
2E3N01 Soil Cover NP-08 9/92 
2E3N02 Soil Cover NP-07 9/92 

I 
2E3N11 Soil Cover NP-01 0 9/92 
2E3N12 Soil Cover NP-06 9/92 
2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-01 0 9/92 
2T2N01 Rio Moquino Benches 9/92 
1C1 L01 B Consulting Service PY -92 12/92 

I 
1C1L05B Environmental Monitoring PY -92 12/92 
1C3L03 Paguate Repairs Fund 12/92 
1 P1 L01 B POL Project Management PY-92 12/92 

I 
2E1J02 J P-PS-23 to Backfill 12/92 
2E1J07 JP-PS-27 to Bcakfill 12/92 
2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 
2E2J03 JP-WS-17 to Backfill (Dozers) 12/92 
2E2J04 J P-PS-22 Cut Slopes 12/92 
2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 
2E2J28 JP-W0-18C/66C Cut slopes 12/92 
2E3N05 Soil Cover NP-06 12/92 
2E4J02 JP-CS-37/38 to Backfill 12/92 

I 
2L2L02B LCC Insurance PY -92 12/92 
2M2J01 Jackpile Surveying PY-92 12/92 
2M3L02B Training PY -92 12/92 

I 2E1J03 JP-PS-24 Pit Backfill 4/93 
2E1J04 JP-PS-25 Pit Backfill 4/93 
2E1J08 JP-W0-07 Pit Backfill 4/93 

I 2E2J12 JP-W0-06 Cut Slopes 4/93 
2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 
2E2J16 JP-W0-05 Cut Slopes 4/93 

I 2E2J19 JP-W0-73 Pit Backfill 4/93 
2E3J01 JP-04 Soil Cover 4/93 
2E3J02 JP-04 Soil Cover 4/93 

I 2E3J20 JP-02 Shale Cover 4/93 
2E3J23 JP-012 Shale Cover 4/93 
2E2J30 JP-W0-03B Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 
2E2J32 JP-W0-04B Cut Slopes 9/93 

I -4-
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Closeout Summary 

WORK 
PACKAGE 

NUMBER 

2E1J12 
2E2J10 
2E2J12 
2E3J08A 
2E3J10 
2E3J11 
2E3J12 
2E3J23 
2E3J27 
2E3J29 
1C1 L01C 
1C1L05C 
1 P1 L01C 
2L2L02C 
2M3L02C 
2E1J09 
2E2J01 
2E2J02 
2E3J13 
2E2J16 
2E2J29 
2E3J04 
2E3J12 
2E3J26 
2E3J28 
2T2J01 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

AS OF OCTOBER, 1994 

MONTH 
DESCRIPTION CLOSED 

JP-W0-71 Pit Backfill 9/93 
JP-W0-73 Pit Backfill 9/93 
JP-W0-06 Cut Slopes 9/93 
JP-W0-07 Pit Backfill 9/93 
Soil JP-012A 9/93 
Soil JP-016 9/93 
SoiiJP-015 9/93 
Shale JP-015 9/93 
Shale JP-014 9/93 
Shale JP-016 9/93 
Engineering Services PY -93 12/93 
Environmental Monitoring PY -93 12/93 
POL Project Management PY-93 12/93 
LCC Insurance 12/93 
Operator Training PY -93 12/93 
JP-W0-12 to Pit Backfill 7/94 
JP-W0-11 Backfill 7/94 
J P-WT -1 6 Backfill 7/94 
Soil to JP-04 7/94 
Soil to JP-013 7/94 
JP-W0-03A Cut Slopes 7/94 
Soil Cover JP-D9A 7/94 
Soil to JP-015 7/94 
Shale Cover J P-013 7/94 
Soil to JP-015 7/94 
JP-WS-01 Slopes 7/94 

-5-
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6.1 PERFORMANCE MEASUREMENT DISCUSSION 

Two days were lost due to weather. No holidays observed. Approximately 30.2 
million cubic yards have been moved to-date. The Project contmues at about 12 
months ahead of the original engineer's forecast. No dump sloping is taking place 
since they are substantially complete and all material handling is basically with 
trucks and scrapers with dozers supporting the "spreading" operations. Terraces are 
progressing well on the J ackpile dumps. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for October, 1994 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--OCTOBER, 1994 

POL-EPA01-0011358 
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I Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 I 
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Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: November 2, 1994 

To: Harry D. Early ./~··"--~ ----:- :.:-:~ -····· ·~ 
Governor, Pueblo of Laguna 

,r"' 
._/ \ 

From: Marvin Sarracino,.... ,.. ....... -~~ -.... ~ ~ .. ~ ... ~,""~· 
Reclamation.:rechnician II .. ~/--· 

/ /"'' 
: / 

Ref: INSPECTION REPORT MONTH OF OCTOBER, 1994 
I /' 

I . ~·- -· -
The weather this month was a factor on the earth moving operations of the Laguna Construction 
Company. ~.Cf{C. was s~utd9~ f9r two day's; due to rai~ and muddy conditions. No Holidays were 
observed this;mon.Fh. N:o traimng mterrupted:the operatiOn of LCC. · 

/ :' ; l : 

The scraper$ are~ hurr~ntly hauling shale from JP-WS~ 17 to JP-OP-41 for backfill in the north side 
of the Jackpjle pH and should remain in this area into: November. · ; I \ t // . . 
The trucks ~re h~mlmg topsoil from JP.:WT-16 and shale from JP-WS-15 to JP-OP-41. The trucks 
will remain in these areas into November. 

\ \ \ ~ ~ I 

The dozers ~re'~ev6ral different ar.eas: working wit~ the scrapers and the trucks spreading shale 
and soil. Terracing is hlso being. done on JP-WS-15 and JP~W0-18. The dozers are continuing to 
push the shal~\pile JP-w;~-17}ptoJP-OP-41 for backfill a!l~ s~ould be t_here into November. 

Reseeding - C~ntractqr~¥;bilization .is under way. , Compi6.ting tpe topsoil layer on as many 
prepared surfaces,~~~P:~~~~ The resee~~~g proi~cfst~~ed in ~11~ nion~h of October. 

Air ~tation filters- NQ, fil~rs<wer€:~a~~n·(o TMA \Eberline this month. No filter results have been 
received or logged. ·· . S't ... ··""' -~··-"··~-- ~ , 

~~~~~ "- -~~-~;:z::·~;~~;~~f~~ ( :··-~--~ :-,l 1"~~·:-:-:;:_-':.~ ~' ~ 
The RGM-2 is running andaata:iS;,~'§U.t~uing.:fc{qe loggeq. ri}e~printer is also running good. Th.e 
lightning and rain bas not affeeted,'''the RGM;2'S.~performance., Gamma surveys were done this 
month. Gamma readings were withincompliance'.in.all-buildings and lunch trailers. No alpha and 
swipe measurements were done this month. 

Radon detectors are still out in the field. The TLD badge program will end in November. The 
Radon Program will continue according to the Jacobs Plan for at least one year. All data will be 
kept and maintained by the Pueblo of Laguna. 

The Reclamation Technician has been relieved from helping the Tribal personnel and Tribal 
departments with the purchase and use of computers, software and the Novell Network System 
due to the fact that all my time is currently dedicated to the closure of the J ackpile Reclamation 
Project and working on the 6th Operating Year Plan and the budget for the First Monitoring 
Year. The Reclamation Technician is also involved in the General Assistance Program Grant and 
the Wetlands Grant which were both funded this month. The amounts are approximately 
$75,000.00 each. The council will need to hire an Environmental Engineer soon as the grants will 
need immediate attention if they are going to be funded next year. Reporting to the U.S.E.P.A. on 
these grants should start in three months. 
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Inspection Report for the Month of October, 1994 contd. 

A tour of the Jackpile Reclamation Project was given to a student from the College of Santa Fe. 
His interest in the Jackpile was before, during and after the reclamation of the mine. 

I would like to remind everyone of the process by which you go through to get a tour of the 
Jackpile Reclamation Project. First you must make a request to the Governor's Office, then with 
the Governor's permission contact our office and we will schedule a date. To be on the mine site 
you Must be Accompanied by a Person from the Reclamation Project Staff. LCC will also need to 
be notified of your presence on the mine site. This is for your safety and protection; and the 
protection of the Tribes efforts and interests. 

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information 
materials from the J ackpile Mine. All tour requests must be made through the Governor's office 
until further notice. 

To take a tour of the Jackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's 
Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin 
Sarracino, Reclamation Technician II. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Air sampling program is reinstituted for monitoring phase. 

2. Restrictions are put on tours and release of information regarding J.R.P. until further notice. 

3. Reseeding Contractors mobilizing. 

4. One tour of the mine this month. 

5. Marvin Sarracino submitted the General Assistance Program grant application that will 
continue to fund the Pueblo of Laguna's Environmental division for the 1995-1996 project 
year. Award pending. 

FILE: INSP1094.DOC 

-2-
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